
State of California Department of Transportation Page 1
08/20/08 Statement of Ongoing Contracts as of 09/03/08

07District

07-LA-1-.1/2.1

07-LA-1-9.5/12.2

07-LA-1-19.4/32

07-LA-1-27.4/30.9

07-LA-1-28.7/29.6

07-LA-1-35.3/46.9

Fed Aid

HM1

HM1

HB1

HE13

HE11

HM1

Pgm Code

IN LOS ANGELES COUNTY IN LONG BEACH

FROM SAN GABRIEL RIVER TO ULTIMO

AVENUE

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM BLINN AVENUE TO  VERMONT AVENUE

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND REDONDO BEACH AT  GARFIELD AVENUE

AND PEARL STREET

IN LOS ANGELES COUNTY IN LOS ANGELES

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM LA TIJERA BOULEVARD TO 0.9 KM

SOUTH OF  LMU DRIVE

IN LOS ANGELES COUNTY IN SANTA

MONICA, LOS ANGELES AND MALIBU FROM

PALISADES BEACH ROAD TO MALIBU LAGOON

BRIDGE.

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY

RUBBERIZED HOT MIX ASPHALT OVERLAY

PEDESTRIAN SIGNAL IMPROVEMENT

WIDEN AND REALIGN ROADWAY

WIDEN ROADWAY

PLACE RUBBERIZED ASPHALT CONCRETE

Type Of Work

ALL AMERICAN ASPHALT

ALL AMERICAN ASPHALT

FREEWAY ELECTRIC

EXCEL PAVING COMPANY

LOS ANGELES ENGINEERING

SECURITY PAVING COMPANY INC

Contractor

CORONA, CA 92878-2229

CORONA CA 928782229

RIVERSIDE, CA  92504

LONG BEACH, CA 90806

ROSEMEAD, CA  91770

SUN VALLEY CA 913531489

 

(951)736-7600

 

 

 

(818)767-8418

TRAN, KELVIN

SAAD, HUSSEIN

ALONZO, BERNARD

TRUJILLO JR., GILBERT

CASTILLO, ELOY

RAMIN, SIXTO M

Resident
Engineer

(562)401-3333

(562)401-3333

(562)926-2537

(310)649-1821

(310)649-1827

(213)216-4406

 $851,275

 $1,026,893

 $201,900

 $11,226,082

 $3,930,863

 $6,211,642

Bid + CCOs

 $0

 $3,815

 $74,700

 $10,696,104

 $3,202,324

 $5,195,333

Comp To  date

 $0

 $3,815

 $0

 $72,863

 $389,357

 $206,707

This Month

04/23/08

05/02/08

09/05/07

05/04/05

12/05/06

12/12/07

Awarded

05/14/08

05/21/08

10/04/07

05/17/05

12/15/06

12/31/07

Approved

11/12/08

10/28/08

09/11/08

09/29/09

09/02/08

12/15/08

Est Comp

 0%

 54%

 40%

 0%

 99%

 33%

%Time

 0%

 0%

 37%

 0%

 79%

 83%

% Work 

 

 

SUSPENDED

PLANT EST

SATIS

 

 

Message

07-3Y1504

07-2Y5104

07-4L7704

07-1660U4

07-1661A4

07-254304

Contract 

  

  

OTS-    -(   )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

WPCP

P.O. BOX 2229

P O BOX 2229

5942 ACORN STREET

2230 LEMON AVENUE

4134 TEMPLE CITY BLVD.

P O BOX 1489

11229 S. WOODRUFF

AVE.

11229 S. WOODRUFF

AVE.

14620 CARMENITA ROAD

9100 S. SEPULVEDA

BLVD., SUITE 200

9100 S. SEPULVEDA

BLVD., SUITE 200

12975 CULVER BLVD.

DOWNEY, CA 90241

DOWNEY, CA 90241-5521

NORWALK, CA 90650

WESTCHESTER, CA 90045

LOS ANGELES, CA 90045

LOS ANGELES, CA 90066

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
08/20/08 Statement of Ongoing Contracts as of 09/03/08

07District

07-LA-2-24.4/82.3

07-LA-2-74.0/74.1

07-LA-2-/0

07-LA-5-2.4/19.7

07-LA-5-6.8/18.4

07-LA-5-13.1/13.5

Fed Aid

HA22

HA23

HA42

HM3

HA42

HB1

Pgm Code

IN LOS ANGELES COUNTY IN AND NEAR LA

CANADA FLINTRIDGE FROM 0.1 KM WEST OF

ROUTE 2 AND 210 SEPARATION TO SAN

BERNARDINO COUNTY LIN

IN LOS ANGELES COUNTY NEAR BIG PINES

AT 9.3 KM WEST OF BIG PINES HIGHWAY

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM CARMENITA ROAD OVERCROSSING TO

NORTH BROADWAY OVERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN THE CITY OF

COMMERCE FROM 0.3 KM WEST OF  TRIGGS

STREET OVERCROSSING TO 0.5 KM SOUTH

OF ROUTE 710/5 SEPAR

Description 

RESURFACE ASPHALT CONCRETE

CONSTRUCT BRIDGE

CONSTRUCT LITTER REMOVAL DEVICES

REPLACE JOINT SEAL

CONSTRUCT LITTER REMOVAL DEVICES

REPLACE OUTER SEPARATION BARRIER

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRIFFITH COMPANY

POWELL CONSTRUCTORS

HIGHLAND CONSTRUCTION, INC.

POWELL CONSTRUCTORS

J MC LOUGHLIN ENGINEERING CO

INC

Contractor

WATSONVILLE, CA 95076

SANTA FE SPRINGS, CA 90670

FONTANA, CA  92385

ORANGE, CA 92868

FONTANA, CA 92335-3019

RANCHO CUCAMONGA CA 91730

 

 

 

 

 

(909)944-1037

MCKENZIE, DARRELL

RESLER, CAESAR

MALACALZA, GEORGE

JAHROMI, R.

IZADPANAH, MOE

SAAD, HUSSEIN

Resident
Engineer

(818)637-2506

(818)637-2506

(310)478-7970

(562)401-3333

(323)981-1795

(562)401-3333

 $20,990,246

 $2,666,486

 $8,359,165

 $352,297

 $3,765,685

 $965,775

Bid + CCOs

 $19,355,162

 $382,398

 $8,272,065

 $0

 $0

 $538,005

Comp To  date

 $0

 $382,398

 $1,568

 $0

 $0

 $186,540

This Month

06/22/06

05/14/08

02/09/07

05/21/08

06/05/08

02/29/08

Awarded

07/05/06

05/29/08

02/27/07

06/05/08

07/02/08

03/18/08

Approved

06/30/08

10/11/08

10/21/08

01/30/11

10/17/08

Est Comp

 49%

 63%

 65%

 0%

 0%

 100%

%Time

 94%

 14%

 100%

 0%

 0%

 56%

% Work 

 

 

 

 

 

 

Message

07-214204

07-4J1804

07-231314

07-2Y6804

07-235904

07-255804

Contract 

  

  

ACIM-X037-(132)E

  

ACNH-X037-(142)E

ACIM-005 -(938)E

  

  

NHX0-37 1-(3E)

  

IMX0-37 1-(2E)

  00-5 29-(8E)

  

  

--()

  

--()

--()

SWPPP

WPCP

SWPPP

WPCP

SWPPP

WPCP

585 WEST BEACH STREET

P.O. BOX 2150

8555 BANANA AVENUE

133 N. PIXLEY STREET

8555 BANANA AVENUE

10641 FULTON COURT

2090 FERN LANE

2090 FERN LANE

1200 S. SEPULVEDA

BLVD.

11229 SOUTH WOODRUFF

AVE.

2550 CORPORATE PLACE,

SUITE C-107

11229 S. WOODRUFF

AVE.

GLENDALE, CA 91208

GLENDALE, CA 91208

LOS ANGELES, CA 90025

DOWNEY, CA 90241

MONTEREY PARK, CA 91754

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
08/20/08 Statement of Ongoing Contracts as of 09/03/08

07District

07-LA-5-13.5/14.3

07-LA-5-16.9/28.7

07-LA-5-27.2/28.7

07-LA-5-28.1/28.6

07-LA-5-28.9/37.4

07-LA-5-44.2/46

Fed Aid

HA42

HA22

HA42

HB311

HA22

HE13

Pgm Code

IN LOS ANGELES COUNTY IN LOS ANGELES

AND CITY OF COMMERCE AT DOWNEY ROAD

ON RAMP AND AT EASTERN AVENUE OFF

RAMP

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE AND BURBANK AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN GLENDALE AND

BURBANK FROM 0.1 KM NORTH OF WESTERN

AVENUE UNDERCROSSING TO  0.4 KM NORTH

OF ALAMEDA AVENUE

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND BURBANK FROM VERDUGO AVENUE

UNDERCROSSING TO OSBORNE  STREET

UNDERCROSSING

IN LOS ANGELES COUNTY IN SANTA

CLARITA ON ROUTE 5 AND ON ROUTE 14

Description 

SLOPE PAVING

REHABILITATE PAVEMENT

CONSTRUCT LITTER REMOVAL DEVICES

PLANTING AND IRRIGATION

REPLACE SLABS

CONSTRUCT HOV LANES AND CONNECTORS

Type Of Work

METROPOLE

F C I CONSTRUCTORS INC

POWELL CONSTRUCTORS

P&D LANDSCAPE MANAGEMENT SERV

PETERSON-CHASE

KCM SECURITY PAVING JV

Contractor

LAKE FOREST CA 92609

VISTA, CA 92081-8831

FONTANA, CA  92334

ORANGE, CA 92868

IRVINE, CA  92614

BLOOMINGTON, CA 92316

(714)299-2302

 

 

 

 

 

SAAD, HUSSEIN

RESLER, CAESAR

WIDJAJA, DANIEL

AGUILAR, ANGEL

AL-JAMAL, ABDUL

YOUNG, FRED

Resident
Engineer

(562)401-3333

(818)637-2506

(310)478-7970

(818)637-2506

(818)364-2760

(818)364-2760

 $831,018

 $45,671,189

 $5,375,575

 $365,651

 $410,538

 $114,774,014

Bid + CCOs

 $797,402

 $30,034,400

 $2,145,361

 $334,251

 $0

 $5,326,123

Comp To  date

 $0

 $1,423,452

 $403,083

 $2,145

 $0

 $0

This Month

03/08/07

10/24/05

12/20/06

06/19/06

05/08/08

03/27/08

Awarded

03/30/07

11/05/05

01/17/07

07/06/06

05/21/08

05/01/08

Approved

08/04/08

10/31/10

04/29/10

12/07/09

10/21/08

07/13/12

Est Comp

 100%

 65%

 33%

 0%

 0%

 1%

%Time

 100%

 66%

 39%

 0%

 0%

 5%

% Work 

COMPLETED

 

 

PLANT EST

SATIS

 

 

Message

07-4K6604

07-193104

07-2266A4

07-0510C4

07-4S5104

07-168004

Contract 

  

ACIM-005 -(064)E

  

  

  

CMLN-6207-(046)N

  

--()

  

  

  

--()

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

SWPPP

P O BOX 1632

2585 BUSINESS PARK DRIVE

P.O. BOX 698

999 TOWN & COUNTRY RD 4TH FL

1792 KAISER AVENUE

P.O. BOX867/19010 SLOVER AVE

11229 S. WOODRUFF

AVE.

2090 FERN LANE

1200 S. SEPULVEDA

BLVD.

2090 FERN LN

13171 TELFAIR AVE.,

SUITE 101

13170 TELFAIR AVENUE,

SUITE 101

DOWNEY, CA 90241-5521

GLENDALE, CA 91208

LOS ANGELES, CA 90025

GLENDALE, CA 91208

SYLMAR, CA 91342

SYLMAR, CA 91342

Accepted

08/04/08

Location
Storm Water
Plan



State of California Department of Transportation Page 4
08/20/08 Statement of Ongoing Contracts as of 09/03/08

07District

07-LA-5-46.7/47.6

07-LA-5-60.0/88.6

07-LA-10-4.6/17.2

07-LA-10-4.7/13.2

07-LA-10-5.6/8.9

07-LA-10-14.2/18.1

Fed Aid

HA42

HM1

HB4N

HB1

HA42

HA21

Pgm Code

IN LOS ANGELES COUNTY NEAR SANTA

CLARITA AT COLTRANE AVENUE

ON LA-5 FROM 1/2 MILE NORTH OF LAKE

HUGHESRD.LOS ANGELES COUNTY, DIR'S

EMERGENCY F.A

IN LOS ANGELES COUNTY IN LOS ANGELES

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

Description 

REPAIR DRAINAGE SYSTEM

SLAB RPLCMNT PLUS GRIND & OVERLY

RUTTED AC

UPGRADE SURVEILLANCE SYSTEM

INSTALL METAL BEAM GUARD RAIL

CONSTRUCT LITTER REMOVAL DEVICES

BRIDGE RESTORATION

Type Of Work

BERKELEY ENGINEERING CO., INC.

GRIFFITH COMPANY

TERNO INC.

MODERN ALLOYS INC

POWELL CONSTRUCTORS

BALFOUR BEATTY

INFRASTRUCTURE,INC.

Contractor

BERKELEY, CA  94707

SANTA FE SPRINGS, CA  90670

LA MIRADA, CA 90638

STANTON CA 90680

FONTANA, CA 923355

CORONA, CA 92881

 

 

 

(714)893-0551

 

 

MOHSENZADEH, ALI

PASEBANI, MOHAMMAD

NGUYEN, LUKE

HUSSAIN, MUSTAFA

TAWFIK, GAMAL

PATEL, PRAVIN

Resident
Engineer

(213)792-8867

(661)257-0273

(562)926-2537

(310)478-7970

(562)401-3333

(213)620-2039

 $652,500

 $945,000

 $2,163,376

 $344,964

 $11,055,148

 $17,592,166

Bid + CCOs

 $0

 $502,123

 $1,976,132

 $278,319

 $6,874,047

 $8,398,727

Comp To  date

 $0

 $502,123

 $50,811

 $0

 $1,107,630

 $939,382

This Month

05/21/08

04/30/08

09/22/06

08/27/07

10/04/07

04/27/07

Awarded

06/26/08

05/06/08

10/05/06

09/27/07

10/25/07

06/04/07

Approved

12/05/08

09/19/08

09/21/08

08/01/08

01/29/10

07/20/09

Est Comp

 0%

 37%

 100%

 100%

 19%

 54%

%Time

 0%

 53%

 91%

 100%

 62%

 48%

% Work 

SUSPENDED

 

SUSPENDED

OVER RUN

 

 

Message

07-4S2404

07-2X1104

07-182104

07-4S0904

07-2267A4

07-222224

Contract 

  

  

  

OTS-0319-(014)E

ACIM-X037-(137)E

ACIM-X037-(134)E

  

  

  

--()

IMX0-37 1-(8E)

NHP0-60 1-(2E)

  

  

  

  

--()

--()

SWPPP

  

WPCP

WPCP

SWPPP

WPCP

P.O. BOX 7069

12200 BLOOMFIELD AVENUE

15701 HERON AVE.

11172 WESTERN AVENUE

8555 BANANA AVE.

2012 CECILIA CIRCLE, SUITE101

13171 TELFAIR AVENUE

25061 W. AVENUE

STANFORD, SUITE 70

14620 CARMENITA ROAD

11229 S. WOODRUFF

1615 SOUTH WALL

STREET

SYLMAR, CA 91342

VALENCIA, CA 91355

NORWALK, CA 90650

DOWNEY, CA 92603

LOS ANGELES, CA 90015

Accepted

08/13/08

Location
Storm Water
Plan



State of California Department of Transportation Page 5
08/20/08 Statement of Ongoing Contracts as of 09/03/08

07District

07-LA-10-21.0/0

07-LA-10-28.0/31.2

07-LA-10-33.3/42.5

07-LA-14-39.8/68

07-LA-19-3.9/7.4

07-LA-27-6.9/0

Fed Aid

HA23

HM2

HM3

HM3

HB4N

HA42

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND MONTEREY PARK ON  ROUTE 10 AND

ROUTE 710

IN LOS ANGELES COUNTY IN EL MONTE AND

BALDWIN PARK FROM BALDWIN AVENUE

UNDERCROSSING TO ROUTE 605 AND 10

SEPARATION

IN LOS ANGELES COUNTY IN BALDWIN

PARK, WEST COVINA, SAN DIMAS AND

POMONA FROM PUENTE AVENUE

UNDERCROSSING TO ROUTE 10/71 SEPARATI

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS FROM AGUA DULCE

ROAD UNDERCROSSING TO AVENUE J

UNDERCROSSING

IN LOS ANGELES COUNTY IN LAKEWOOD AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT GLENVIEW AT

0.2 KM NORTH OF HAPPY TRAIL

Description 

REHABILITATE ROADWAY

EXTEND PLANT ESTABLISHMENT PERIOD

REPAIR BRIDGE JOINT SEALS

REPLACE APPROACH SLABS

MODIFY SIGNAL AND LIGHTING

RESURFACE ASPHALT CONCRETE

Type Of Work

BEADOR CONSTRUCTION

LASTING IMAGES LANDSCAPE

PAVE-TECH, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC

CALIFORNIA ENGINEERING &

CONTRACTING INC

HIGHLAND CONSTRUCTION, INC.

Contractor

CORONA, CA 92883

CHINO HILLS CA 91709

CARLSBAD, CA 92008

IRVINE, CA 92614-5706

FOUNTAIN VALLEY, CA 92708

ORANGE, CA  92868

 

 

 

 

 

 

AZIMA HASSAN

CHOU, MICHAEL

TRAN, KELVIN

VAZIRANI, MANSUKH R

WANG, PAUL

CASTILLO, ELOY

Resident
Engineer

(323)981-1795

(626)339-1601

(562)401-3333

(661)726-0148

(562)926-2537

(310)345-6275

 $502,700

 $135,509

 $196,720

 $719,797

 $557,520

 $526,290

Bid + CCOs

 $301,649

 $134,146

 $201,194

 $107,965

 $556,471

 $519,048

Comp To  date

 $233,093

 $0

 $0

 $94,975

 $0

 $0

This Month

05/15/08

06/25/07

04/23/08

05/09/08

06/15/07

12/11/06

Awarded

05/30/08

07/18/07

05/14/08

05/21/08

07/31/07

01/03/07

Approved

09/20/08

08/04/08

07/30/08

10/06/08

07/09/08

09/14/07

Est Comp

 77%

 100%

 100%

 60%

 100%

 100%

%Time

 60%

 100%

 98%

 15%

 100%

 100%

% Work 

 

COMPLETED

OVER RUN

 

COMPLETED

 

Message

07-1X2404

07-2Y9604

07-2Y7104

07-4L5004

07-4H3404

07-4S3504

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

26320 LESTER CIRCLE

15942 LOS SERRANOS CC DR.D401

735 LAGUNA DRIVE

1792 KAISER AVE

16027 BROOKHURST ST STE G 240

133 N. PIXLEY STREET

2550 CORPORATE PLACE,

SUITE C-107

1041 BADILLO, SUITE

112

11229 S. WOODRUFF AVE

45120 13TH ST W

14620 CARMENITA ROAD

9100 S. SEPULVEDA

BLVD., SUITE 200

MONTEREY PARK, CA 91754

COVINA, CA 91722

DOWNEY, CA 90241

LANCASTER, CA 93534

NORWALK, CA 90650

LOS ANGELES, CA 90045

Accepted

08/15/08

08/28/08

07/25/08

Location
Storm Water
Plan



State of California Department of Transportation Page 6
08/20/08 Statement of Ongoing Contracts as of 09/03/08

07District

07-LA-27-11.1/12.1

07-LA-27-14.3/17.2

07-LA-30-3.4/3.4

07-LA-39-30.6/30.6

07-LA-47-.9/2

07-LA-47-.9/.9

Fed Aid

HM2

HB4N

HB4N

HA21

HA21

HM4

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM MULHOLLAND WAY TO AVENUE SAN

LUIS

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM BASSETT STREET TO PARTHENIA

STREET

IN LOS ANGELES COUNTY IN LA VERNE AT

FRUIT STREET

IN LOS ANGELES COUNTY NEAR FALLING

SPRINGS AT NORTH FORK SAN GABRIEL

RIVER BRIDGE

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.2 KM WEST OF HARBOR BOULEVARD

UNDERCROSSING TO 0.1 KM EAST OF FERRY

STREET UNDERCROSS

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT 0.1 KM WEST OF HARBOR BOULEVARD

Description 

REPLACE CONCRETE SIDEWALK

WIDEN AND RESTRIPE ROADWAY

SIGNALIZE INTERSECTION

REPLACE BRIDGE FOUNDATION

REPAIR BRIDGE DECKS

REPLACE OVERHEAD SIGN

Type Of Work

D.G. YEAGER CONSTRUCTION CO.

ALL AMERICAN ASPHALT

FREEWAY ELECTRIC

J. MCLAUGHLIN ENGINEERING CO.

GRIFFITH COMPANY

PETERSON CHASE, INC.

Contractor

SAN CLEMENTE, CA  92673

CORONA, CA  92878-2229

RIVERSIDE CA 925137745

RANCHO CUCAMONGA, CA 91730

SANTA FE SPRINGS, CA 90670

IRVINE, CA 92614

 

 

(951)710-1000

 

 

 

MOHSENZADEH, ALI

CHAVEZ, EFRAIM

FARDOUN, MIKE

CHOU, MICHAEL

TRAN, K.

TRAN, KELVIN

Resident
Engineer

(213)729-8867

(818)364-2760

(626)339-1601

(626)338-3430

(562)401-3333

(562)401-3333

 $145,264

 $516,000

 $178,245

 $2,245,509

 $6,371,965

 $367,644

Bid + CCOs

 $127,902

 $0

 $0

 $1,422,083

 $4,460,301

 $0

Comp To  date

 $628

 $0

 $0

 $77,664

 $338,951

 $0

This Month

04/22/08

04/03/08

06/12/08

11/08/07

10/04/07

02/29/08

Awarded

05/13/08

04/17/08

06/27/08

12/03/07

11/05/07

03/14/08

Approved

10/02/08

09/24/08

10/07/08

05/26/10

10/28/08

09/20/08

Est Comp

 70%

 0%

 0%

 28%

 72%

 0%

%Time

 88%

 0%

 0%

 63%

 77%

 0%

% Work 

 

SUSPENDED

SUSPENDED

 

 

 

Message

07-2Y5504

07-4S6004

07-4S2004

07-231204

07-224804

07-4S0304

Contract 

  

  

  

ACST-P039-(020)E

ACNH-P047-(008)E

  

  

  

  

  P0-39 0-(0E)

--()

  

  

  

  

--()

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

P.O. BOX 74073

P.O. BOX 2229

P O BOX 7745

10641 FULTON CT

P.O. BOX 2150

1792 KAISER AVE.

13171 TELFAIR AVE.,

#101

13171 TELFAIR AVENUE,

SUITE 101

1601 W BADILLO SUITE

112

12901 E. RAMONA BLVD.

SUITE H

11229 S. WOODRUFF

AVE.

11229 S. WOODRUFF

AVE.

SYLMAR, CA 91342

SYLMAR, CA 91342

COVINA, CA 91722

IRWINDALE, CA 91076

DOWNEY, CA 90241

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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07District

07-LA-47-/2.4

07-LA-47-/.9

07-LA-57-6.8/7.7

07-LA-60-.4/4.1

07-LA-60-1.0/1.2

07-LA-60-5.0/12

Fed Aid

HM1A

HA25

HM1

HM3

HA28

HM3

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS ON  ROUTE 110

AND ROUTE 47

IN LOS ANGELES COUNTY IN LOS ANGELES

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN POMONA  FROM

POMONA BOULEVARD UNDERCROSSING TO

ROUTE 57/10  SEPARATION

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND MONTEREY PARK FROM SOTO STREET

UNDERCROSSING TO WOODS AVENUE

UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM EUCLID AVENUE OVERCROSSING TO

WHITTIER BOULEVARD UNDERCROSSING

IN LOS ANGELES COUNTY IN MONTEREY

PARK, MONTEBELLO, SOUTH EL MONTE, AND

CITY OF INDUSTRY

Description 

HOT MIX ASPHALT OVERLAY

PLANTING AND IRRIGATION

REPLACE CONCRETE PAVEMENT

REPLACE JOINT SEALS

CONSTRUCT SLOPE PAVING

SEAL DECK AND REPLACE JOINT SEALS

Type Of Work

ALL AMERICAN ASPHALT

BELAIRE WEST LANDSCAPE INC

J MC LOUGHLIN ENGINEERING CO

INC

TRUESDELL CORPORATION OF

CALIFORNIA INC

O'DONNELL CONSTRUCTION

J. MCLOUGHLIN

Contractor

CORONA CA 928782229

BUENA PARK CA 90622

RANCHO CUCAMONGA CA 91730

TEMPE, AZ 85282

SAN DIMAS, CA 91773-2911

RANCHO CUCAMONGA, CA 91730

(951)736-7600

 

(909)944-1037

 

 

 

SAAD, HUSSEIN

TRAN, KELVIN

SAAD, HUSSEIN

IZADPANAH, MOE

AZIMA, HASSAN

SANDOVAL, MARTIN

Resident
Engineer

(562)401-3333

(562)401-3333

(562)401-3333

(323)981-1795

(323)981-1795

(909)594-3720

 $654,400

 $1,792,918

 $642,222

 $728,728

 $661,300

 $750,395

Bid + CCOs

 $1,100

 $1,693,643

 $370,485

 $0

 $635,885

 $0

Comp To  date

 $1,100

 $36,581

 $0

 $0

 $3,840

 $0

This Month

04/29/08

09/01/06

02/08/08

04/29/08

09/07/07

03/26/08

Awarded

05/21/08

09/18/06

02/27/08

05/21/08

10/04/07

04/17/08

Approved

10/14/08

11/10/08

12/30/08

01/30/09

11/30/08

03/20/09

Est Comp

 60%

 0%

 73%

 0%

 0%

 0%

%Time

 0%

 0%

 58%

 0%

 0%

 0%

% Work 

 

PLANT EST

SATIS

 

 

PLANT EST

SATIS

 

Message

07-2Y5204

07-179904

07-3Y1604

07-4L8404

07-241404

07-3Y0604

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

WPCP

P O BOX 2229

PO BOX 6270

10641 FULTON COURT

1310 W 23RD STREET

559 W. COVINA BOULEVARD

10641 FULTON COURT

11229 S. WOODRUFF

AVE.

11229 S. WOODRUFF

AVE.

11229 S. WOODRUFF

AVE.

2550 CORPORATE PLACE,

SUITE C-107

2550 CORPORATE PLACE,

SUITE C-107

721 BREA CANYON ROAD,

STE. 6

DOWNEY, CA 90241-5521

DOWNEY, CA 90241

DOWNEY, CA 90241-5521

MONTEREY PARK, CA 91754

MONTEREY PARK, CA 91754

WALNUT, CA, 91789

Accepted

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

07District

07-LA-60-11.8/23.3

07-LA-60-18.0/30.5

07-LA-60-19.0/23.3

07-LA-60-29.3/29.3

07-LA-60-29.4/0

07-LA-60-/30.5

Fed Aid

HB5   HB5

  HB311

HM3

HM1A

HA42

HA12

HB1

Pgm Code

IN LOS ANGELES COUNTY AT HACIENDA

HEIGHTS AND ROWLAND HEIGHTS AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN CITY OF

INDUSTRY, HACIENDA HEIGHTS, ROWLAND

HEIGHTS, DIAMOND BAR AND POMONA

IN LOS ANGELES COUNTY IN CITY OF

INDUSTRY, DIAMOND BAR AND AT  ROWLAND

HEIGHTS

IN LOS ANGELES COUNTY IN POMONA  AT

ROUTE 60/71 SEPARATION

IN LOS ANGELES COUNTY IN POMONA AT

THE POMONA MAINTENANCE STATION

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM BOYLE STREET

UNDERCROSSING TO 0.3 KM WEST OF

RESERVOIR STREET UNDERCROSSING

Description 

CONSTRUCT HOV LANE AND SOUNDWALLS

SEAL DECK AND REPLACE JOINT SEALS

RUBBERIZED ASPHALT CONCRETE OVERLAY

PLACE ROCK SLOPE PROTECTION

CONSTRUCT NEW MAINTENANCE STATION

PLACE ASPHALT CONCRETE

Type Of Work

SKANSKA USA CIVIL WEST CALIF

PAVE TECH, INC.

ORTIZ ASPHALT PAVING, INC.

VANCE CORPORATION

BRUTOCO ENGINEERING & CONSTR.

PETERSON CHASE GENERAL

ENGINEERING

Contractor

RIVERSIDE, CA 92509

CARLSBAD, CA 92008

COLTON, CA 92324

RIALTO CA 92377

FONTANA, CA 92334

IRVINE, CA 92614-5706

 

 

 

(909)355-4333

 

 

BASHOURA, YANINA

SANDOVAL, MARTIN

SANDOVAL, MARTIN

TAWFIK, GAMAL

GALVAN, PATRICIA

SANDOVAL, MARTIN

Resident
Engineer

(909)594-3739

(909)594-3720

(213)798-6063

(562)401-3333

(909)594-9311

(909)594-9311

 $115,337,165

 $361,827

 $940,658

 $96,048

 $13,181,848

 $6,744,225

Bid + CCOs

 $45,105,890

 $358,006

 $854,226

 $93,824

 $12,752,492

 $0

Comp To  date

 $4,299,476

 $0

 $45,953

 $0

 $0

 $0

This Month

03/13/07

03/19/08

03/24/08

04/11/08

02/10/06

07/11/08

Awarded

04/18/07

04/11/08

04/07/08

05/22/08

02/22/06

07/23/08

Approved

07/21/10

10/31/08

09/30/08

07/23/08

07/15/08

10/29/09

Est Comp

 28%

 45%

 83%

 100%

 0%

 0%

%Time

 39%

 92%

 90%

 100%

 0%

 0%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

07-1294V4

07-3Y1204

07-2Y4304

07-4S7504

07-201704

07-243904

Contract 

ACNH-P060-(130)E

  

  

  

  

ACST-P060-(134)E

LN62-07 0-(0E)

  

  

  

  

G P0-60 1-(4E)

--()

  

  

  

  

--()

SWPPP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

1995 AGUA MANSA ROAD

735 LAGUNA DRIVE

P.O. BOX 883

2271 N LOCUST AVENUE

P.O. BOX 429

1792 KAISER AVENUE

721 BREA CANYON ROAD

#6

721 BREA CANYON

ROAD., STE. 6

721 BREA CANYON ROAD,

SUITE G

11229 S. WOODRUFF

AVE.

721 BREA CANYON ROAD,

SUITE 6

721 BREA CANYON ROAD,

#6

WALNUT, CA 91789

WALNUT, CA 91789

WALNUT, CA 91789

DOWNEY, CA 90241

WALNUT, CA 91789

WALNUT, CA 91789

Accepted

08/21/08

Location
Storm Water
Plan



State of California Department of Transportation Page 9
08/20/08 Statement of Ongoing Contracts as of 09/03/08

07District

07-LA-90-1.2/1

07-LA-91-6.0/14.1

07-LA-91-9.8/10

07-LA-91-11.6/20.5

07-LA-91-17.8/18.8

07-LA-101-.9/8.1

Fed Aid

HE13

HA22

HA21

HM3

HA25

HA22

Pgm Code

IN LOS ANGELES COUNTY IN LOS ANGELES

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN CARSON,

COMPTON AND LONG BEACH AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN COMPTON AT

ACACIA AVENUE UNDERCROSSING AND AT

COLLEGE OVERHEAD

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN ARTESIA AND

CERRITOS FROM 0.4 KM WEST OF PIONEER

BOULEVARD UNDERCROSSING TO 0.2 KM

EAST OF NORWALK BOULEV

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM MAIN ST OVERCROSSING TO

PILGRIMAGE OVERCROSSING

Description 

WIDEN EXISTING FREEWAY

REHABILITATE PAVEMENT

REPAIR EROSION AND SPALLS

CLEAN AND TREAT BRIDGE DECKS

PLANTING AND IRRIGATION

REPLACE CONCRETE PAVEMENT

Type Of Work

C C MYERS INC

CHUMO CONSTRUCTION INC.

PK CONSTRUCTION

O'DONNEL CONSTRUCTION INC

ACCU CONSTRUCTION

ALL AMERICAN ASPHALT

Contractor

RANCHO CORDOVA CA 957412948

BALDWIN PARK, CA 91706-1747

ALTA DENA, CA 91001

SAN DIMAS, CA 91773-2911

PERRIS, CA 92570

CORONA, CA 92878-2229

(916)635-9370

 

 

 

 

 

TRUJILLO, GILBERT

LONGAZO, RON

WANG, MIKE

JAHROMI, REZA

WANG, MIKE

IZADPANAH, MOE

Resident
Engineer

(310)649-1821

(562)401-3333

(562)401-3333

(562)401-3333

(562)401-3333

(323)981-1795

 $11,926,490

 $71,684,260

 $438,590

 $1,279,034

 $2,277,076

 $510,403

Bid + CCOs

 $12,037,430

 $64,289,608

 $235,686

 $1,274,414

 $2,179,559

 $261,105

Comp To  date

 $20,364

 $1,592,656

 $0

 $0

 $18,161

 $192,107

This Month

02/16/05

11/03/05

04/06/06

05/17/07

01/05/06

04/01/08

Awarded

03/03/05

11/21/05

04/18/06

06/06/07

01/23/06

04/17/08

Approved

12/29/08

02/12/09

11/15/08

06/23/08

12/30/09

11/01/08

Est Comp

 80%

 72%

 100%

 100%

 61%

 61%

%Time

 99%

 86%

 54%

 100%

 95%

 51%

% Work 

 

 

OVER RUN

COMPLETED

 

 

Message

07-1693C4

07-182204

07-1Y6504

07-4L8904

07-180004

07-4S3804

Contract 

  

ACNH-091 -(123)E

  

  

ACNH-P091-(125)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

WPCP

P O BOX 2948

14425 JOANBRIDGE STREET

2126 N. FAIR OAKS

579 W. COVINA BLVD

23135 BETTY ROAD

P O BOX 2229

9100 S. SEPULVEDA

BLVD., SUITE 200

11229 S. WOODRUFF

AVE.

11229 S. WOODRUFF

AVENUE

11229 S. WOODRUFF

AVE.

11229 S. WOODRUFF

AVENUE

2550 CORPORATE PLACE,

SUITE C-107

LOS ANGELES, CA 90045

DOWNEY, CA 90241

DOWNEY, CA 90241

DOWNEY, CA 90241

DOWNEY, CA 90241

MONTEREY PARK, CA 91754

Accepted

08/13/08

Location
Storm Water
Plan



State of California Department of Transportation Page 10
08/20/08 Statement of Ongoing Contracts as of 09/03/08

07District

07-LA-101-1.3/31.9

07-LA-101-33.2/33.4

07-LA-101-34.2/38.2

07-LA-103-1.8/2.3

07-LA-105-.5/.5

07-LA-105-.7/.9

Fed Aid

HM3

HA27

HA27

HA42

HB1

HE13

Pgm Code

IN LOS ANGELES COUNTY IN LOS

ANGELES, HIDDEN HILLS AND CALABASAS

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN AGOURA

HILLS AT 0.3 MILES EAST OF PALO

COMADO CANYON ROAD

IN LOS ANGELES AND VENTURA COUNTIES

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND LONG BEACH AT VARIOUS LOCATIONS

FROM I STREET TO ROUTE 1/103

SEPARATION

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT SEPULVEDA BOULEVARD

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM JUNCTION ROUTE 1 TO 0.1 KM WEST

OF NASH STREET

Description 

SEAL BRIDGE DECKS AND JOINTS

UPGRADE MEDIAN BARRIER

CONSTRUCT CONCRETE MEDIAN BARRIER

INSTALL DRAINAGE FACILITIES

WIDEN AND RESURFACE ON-RAMP

WIDEN OFF RAMP

Type Of Work

PAVE TECH INC

AUTOBAHN CONSTRUCTION INC

SECURITY PAVING COMPANY, INC.

HIGHLAND CONSTRUCTION, INC.

RSB GROUP INC

BEADOR CONSTRUCTION  COMPNAY,

INC.

Contractor

CARLSBAD, CA 92008

SANTA ANA CA 927111238

SUN VALLEY, CA  91353-1489

ORANGE, CA 92868

LAKE FOREST CA 92630

CORONA, CA 92883

 

(714)769-7025

 

 

(949)454-1999

 

AZIMA, HASSAN

DIPSIA MICHAEL

IRA, ALFRED

JAHROMI, R.

NJOYA, DAVID

GALLARDO, SAMUEL

Resident
Engineer

(323)981-1795

(310)345-6263

(805)480-4928

(562)401-3333

(310)609-0264

(310)609-0264

 $1,294,146

 $418,709

 $4,096,779

 $555,055

 $498,045

 $9,476,680

Bid + CCOs

 $1,334,467

 $339,852

 $3,841,031

 $499,295

 $149,208

 $210,357

Comp To  date

 $0

 $336,595

 $22,982

 $263,923

 $40,660

 $210,357

This Month

06/25/07

03/25/08

12/15/06

05/09/08

11/16/07

06/24/08

Awarded

07/27/07

04/07/08

01/11/07

05/21/08

12/05/07

07/10/08

Approved

06/23/08

09/30/08

03/20/08

09/23/08

10/31/08

01/06/10

Est Comp

 100%

 75%

 0%

 18%

 52%

 5%

%Time

 100%

 76%

 0%

 84%

 30%

 2%

% Work 

SUSPENDED

 

PLANT EST

SATIS

 

 

 

Message

07-4L9104

07-4S3604

07-186104

07-4C0604

07-4L7304

07-178504

Contract 

  

  

ACST-Q101-(121)E

  

  

DPM-6207-(044)N

  

  

G Q1-01 1-(1E)

  

  

--()

  

  

--()

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

SWPPP

735 LAGUNA DRIVE

P O BOX 11238

P.O. BOX 1489

5133 N. PIXLEY STREET

22600 G LAMBERT STREET NO 140

26320 LESTER CIRCLE

2550 CORPORATE PLACE,

SUITE C-107

1525 RANCHO CONEJO

#102

1525 RANCHO CONEJO

BLVD.

11229 SOUTH WOODRUFF

AVE.

18730 S. WILMINGTON

AVE., SUITE 103

18730 S. WILMINGTON

AVE., SUITE 103

MONTEREY PARK, CA 91754

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

Accepted

07/30/08

Location
Storm Water
Plan
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07District

07-LA-105-2.4/2.4

07-LA-110-.9/21.5

07-LA-110-9.0/9

07-LA-110-11.5/14.2

07-LA-110-13.7/13.7

07-LA-110-21.4/23.5

Fed Aid

2010

HM3

20.10

HM1

HA22

HB1

Pgm Code

ON WB LA-105 TRANSITION RD TO SB LA-

405 LOS ANGELES COUNTY, DIR'S

EMERGENCY F.A.

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM ROUTE 110/47

SEPARATION TO VENICE BOULEVARD

UNDERCROSSING

REBUILD THE ROADBED, SUPPORT SB 110

OFF- RAMP TO 190TH STREET, REMOVE AND

REBUILD ROADWAY BASE AND PAVEMENT

DIR'S EMERGENCY F.A. 

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 149TH STREET  OVERCROSSING TO

111TH PLACE OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES

AT NORTHBOUND IMPERIAL HIGHWAY OFF

RAMP

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM ROUTE 10/110  SEPARATION TO 0.3

KM NORTH OF FIRST STREET

UNDERCROSSING

Description 

RMVE APPRCH SLABS, RSTOR SPPRT,REPLC

SLABS

REPLACE JOINT SEALS

REMOVE & REBUILD DAMAGED PAVEMENT

REPLACE SLABS AND SEAL JOINTS

RESURFACE ASPHALT CONCRETE

GRIND PAVEMENT AND REPLACE SLABS

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

BURNS-PACIFIC CONSTRUCTION INC

J MC LOUGHLIN ENGINEERING CO

INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

JOE MCLOUGHLIN ENGINEERING CO

Contractor

IRVINE, CA  92614

IRVINE CA 926145706

THOUSAND OAKS, CA 91360

RANCHO CUCAMONGA CA 91730

IRVINE CA 926145706

RANCHO CUCAMONGA, CA 91730

 

(949)252-0441

 

(909)944-1037

(949)252-0441

 

NJOYA, DAVID

NJOYA, DAVID

GALLARDO, SAM

HUSSAIN, MUSTAFA

SOHEILI, ANDY

WANG, SIMON YEH-FU

Resident
Engineer

(310)609-0264

(310)609-0264

(310)609-0264

(424)202-8056

(310)609-0264

(213)620-2039

 $960,000

 $488,737

 $1,385,000

 $3,100,162

 $613,133

 $2,138,285

Bid + CCOs

 $469,817

 $152,326

 $1,350,797

 $0

 $605,727

 $2,052,436

Comp To  date

 $0

 $142,986

 $0

 $0

 $6,160

 $0

This Month

04/18/07

05/02/08

11/26/07

05/02/08

06/26/07

09/10/07

Awarded

04/18/07

05/21/08

11/26/07

05/21/08

07/16/07

10/09/07

Approved

07/23/08

01/30/09

08/07/08

08/03/09

09/25/08

09/15/08

Est Comp

 100%

 33%

 100%

 0%

 91%

 67%

%Time

 100%

 31%

 98%

 0%

 96%

 95%

% Work 

COMPLETED

 

OVER RUN

 

 

 

Message

07-1X7304

07-4L9504

07-1X8804

07-3Y2104

07-4J7004

07-254104

Contract 

  

  

  

  

  

ACST-P110-(014)E

  

  

  

  

  

  P1-10 0-(4E)

  

  

  

  

  

--()

  

WPCP

  

WPCP

WPCP

WPCP

1792 KAISER AVENUE

1792 KAISER AVENUE

505 E. THOUSAND OAKS BLVD,

10641 FULTON COURT

1792 KAISER AVENUE

10641 FULTON COURT

18730 S. WILMINGTON

AVE., SUITE 103

18730 S. WILMINGTON

AVE., SUITE 103

18730 S. WILMINGTON

AVE, STE. 103

1200 S. SEPULVEDA

BLVD.

18730 S. WILMINGTON

AVE. STE 103

1615 SOUTH WALL

STREET

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA 90025

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA 90015

Accepted

07/24/08

Location
Storm Water
Plan
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07District

07-LA-110-22.0/23.2

07-LA-110-24.5/25.5

07-LA-110-31.2/31.2

07-LA-110-/0

07-LA-118-2.6/12.5

07-LA-134-1.9/2.3

Fed Aid

TEA1

HB1

201020

HB1

HM

HE11

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS FROM 7TH STREET

OVERCROSSING TO 0.1 KM SOUTH OF 3RD

STREET OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM 0.3 KM SOUTH OF STADIUM WAY

OVERCROSSING TO 0.4 KM SOUTH OF ROUTE

110 AND 5 SEPARATION

ON NB LA-110 JUST N OR FAIR OAKS AVE

O/C IN S. PASADENA LA COUNTY, DIR'S

ORDER EMER

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY AT CHATSWORTH

NORTHIDGE, PACOIMA AND SAN FERNANDO

FROM DE SOTO AVENUE UNDERCROSSING TO

0.1 MILE WEST OF BRAD

IN LOS ANGELES COUNTY IN BURBANK AND

LOS ANGELES FROM 0.5 KM WEST OF PASS

AVENUE OVERCROSSING TO 0.2 KM EAST OF

OLIVE AVENUE OVERC

Description 

TREAT MEDIAN AND GORE AREAS

INSTALL OVERHEAD SIGNS AND RESTRIPE

REPLACE FAILED CULVERT,BACKFILL &

REBUILD

CONSTRUCT CONCRETE CURB AND GUTTER

GRIND EXISTING CONCRETE PAVEMENT

MODIFY INTERCHANGE AND ON RAMP

Type Of Work

BEADOR CONSTRUCTION

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

BALTAZAR CONSTRUCTION, INC.

PERTERSON CHASE GENERAL

ENGINEERING CONSTRUCTION

PENHALL COMPANY

GRIFFITH COMPANY

Contractor

CORONA, CA 92883

IRVINE, CA 92614

COVINA, CA 91722

IRVINE, CA 92614-5706

ROGERS, MN  55374

SANTA FE SPRINGS, CA 90670

 

 

 

 

 

 

MCKENZIE, DARRELL

MCKENZIE, DARRELL

KWAN, KIN W.

IZADPANAH, MOE

AL-JAMAL, ABDUL

SIMON WANG

Resident
Engineer

(818)637-2506

(818)637-2506

(818)637-2506

(323)981-1795

(805)797-1348

(213)620-2039

 $492,715

 $2,560,174

 $155,000

 $1,666,742

 $1,856,150

 $30,102,690

Bid + CCOs

 $440,865

 $1,999,397

 $0

 $1,243,950

 $902,440

 $8,378,718

Comp To  date

 $40,805

 $0

 $0

 $205,158

 $606,545

 $376,258

This Month

02/22/08

11/14/05

07/16/08

09/20/07

04/22/08

02/23/07

Awarded

03/21/08

11/23/05

07/17/08

10/04/07

05/08/08

03/12/07

Approved

10/30/08

08/30/08

08/19/08

09/30/08

10/02/08

06/13/10

Est Comp

 89%

 57%

 0%

 91%

 69%

 51%

%Time

 89%

 75%

 0%

 87%

 48%

 28%

% Work 

 

 

 

 

 

 

Message

07-246704

07-243504

07-2X2004

07-228004

07-3Y2004

07-188504

Contract 

ACST-0110-(793)E

ACST-S110-(010)E

  

ACST-X035-(135)E

  

  

  01-10 7-(3E)

G S1-10 0-(0E)

  

  X0-35 1-(5E)

  

  

--()

--()

  

--()

  

  

WPCP

WPCP

  

SWPPP

WPCP

SWPPP

26320 LESTER CIRCLE

1792 KAISER AVENUE

236 E. ARROW HIGHWAY

1792 KAISER AVENUE

P.O. BOX 310

P.O. BOX 2150

2090 FERN LANE

2090 FERN LANE

2090 FERN LANE

2550 CORPORATE PLACE,

SUITE C-107

13171 TELFAIR AVE.,

SUITE 101

1615 SOUTH WALL

STREET

GLENDALE, CA 91208

GLENDALE, CA 91208

GLENDALE, CA 91208

MONTEREY PARK, CA 91754

SYLMAR, CA 91342

LOS ANGELES, CA 90015

Accepted

08/28/08

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

07District

07-LA-134-4.6/12.6

07-LA-134-5.9/8.6

07-LA-134-11.5/13

07-LA-134-/1

07-LA-138-43.4/47.8

07-LA-138-47.8/49

Fed Aid

HM3

HA25

HA25

HM1A

HB1

HB1

Pgm Code

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE AND PASADENA AT

VARIOUS LOCATIONS FROM LOS ANGELES

RIVER BRIDGE TO ARROYO SECO BRI

IN LOS ANGELES COUNTY IN GLENDALE

FROM SAN FERNANDO ROAD  UNDERCROSSING

TO SINCLAIR AVENUE UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES

AND PASADENA FROM 0.3 KM WEST OF

FIGUEROA STREET UNDERCROSSING TO

ORANGE GROVE BOULEVARD OVER

IN LOS ANGELES COUNTY IN BURBANK AT

VARIOUS LOCATIONS FROM ROUTE  134/170

SEPARATION TO 0.2 KM EAST OF CAHUENGA

BOULEVARD

IN LOS ANGELES COUNTY IN PALMDALE AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN PALMDALE

FROM 0.1 KM WEST OF 45TH STREET TO

0.4 KM NORTH OF AVENUE R

Description 

REPLACE BRIDGE JOINT SEALS

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

RESURFACE RAMPS

INSTALL MESSAGE SIGNS

RECONSTRUCT INTERSECTION

Type Of Work

J MCLOUGHLING ENGINEERING CO

INC

BELAIRE-WEST LANDSCAPE, INC

P&D CONSULTANTS, INC.

ORTIZ ASPHALT PAVING INC

TAFT ELECTRIC COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

RANCHO CUCAMONGA, CA 91730

BUENA PARK, CA. 90622

ORANGE, CA.  92868

COLTON CA 92324

VENTURA CA 93006

WATSONVILLE, CA  95077

 

 

 

(909)386-1200

(805)642-0121

 

KWAN, KIN

RESLER, CAESAR

AGUILAR, ANGEL

MOGHADDA, SEYED (SYD)

MANNAA, HASSAN

CARRANZA, ALVARO

Resident
Engineer

(818)637-2506

(818)637-2506

(818)637-2514

(661)257-0273

(818)364-2760

(661)726-0148

 $178,365

 $2,248,480

 $1,345,171

 $215,486

 $134,591

 $6,276,994

Bid + CCOs

 $133,869

 $1,576,068

 $1,286,100

 $0

 $81,459

 $2,579,127

Comp To  date

 $4,875

 $52,500

 $3,019

 $0

 $81,459

 $548,491

This Month

03/18/08

08/07/07

12/01/05

04/14/08

08/14/06

01/15/08

Awarded

04/07/08

09/10/07

12/09/05

04/28/08

08/30/06

01/28/08

Approved

08/20/08

09/27/11

09/25/09

11/28/08

09/26/08

04/19/10

Est Comp

 92%

 82%

 16%

 0%

 46%

 35%

%Time

 75%

 69%

 95%

 0%

 77%

 41%

% Work 

 

 

 

SUSPENDED

 

 

Message

07-2M4104

07-182704

07-182604

07-2Y8504

07-4L8204

07-239614

Contract 

  

  

ACNH-P134-(033)E

  

  

ACST-P138-(042)E

  

  

--()

  

  

G P1-38 0-(2E)

  

  

  

  

  

--()

WPCP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

10641 FULTON COURT

P.O.BOX 6270

999 TOWN & COUNTRY RD. 4TH FL

P O BOX 883

P O BOX 3416

P O BOX 50085

2090 FERN LANE

2090 FERN LN.

2090 FERN LANE

25061 W AVENUE

STANDFORD #70

13171 TELFAIR AVE STE

101

45120 13TH ST W

GLENDALE, CA 91208

GLENDALE, CA. 91208

GLENDALE, CA 91208

VALENCIA, CA 91355

SYLMAR, CA 91342

LANCASTER, CA 93534

Accepted

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

07District

07-LA-138-51.9/52.5

07-LA-138-56.2/57.2

07-LA-138-60.0/60.4

07-LA-170-14.9/20.6

07-LA-170-20.3/20.5

07-LA-187-6.4/6.4

Fed Aid

HE13

HE13

HB4N

HB1

HA42

HB1

Pgm Code

IN LOS ANGELES COUNTY IN LITTLEROCK

FROM 60TH STREET EAST TO 1.6 KM EAST

OF 60TH STREET EAST

IN LOS ANGELES COUNTY AT LITTLEROCK

FROM 96TH STREET EAST TO 106TH STREET

EAST

IN LOS ANGELES COUNTY AT PEARBLOSSOM

FROM 129TH STREET EAST TO 133RD

STREET EAST

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND BURBANK FROM RIVERSIDE TUJUNGA

UNDERCROSSING TO ARLETA  SHELDON

UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.3 KM NORTH OF ARLETA AND

SHELDON UNDERCROSSING TO  ROUTE 170/5

SEPARATION

IN LOS ANGELES COUNTY IN LOS ANGELES

AND CULVER CITY AT MIDWAY AVENUE

Description 

WIDEN CONVENTIONAL HIGHWAY

WIDEN CONVENTIONAL HIGHWAY

INSTALL SIGNAL AND LIGHTING

INSTALL GUARD RAIL

PLACE ROCK SLOPE PROTECTION

INSTALL TRAFFIC SIGNAL

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

CALIFORNIA ENGINEERING AND

CONTRACTING INC

J. FLECTHER CREAMER & SON, INC

BELAIRE WEST LANDSCAPE INC

JFL ELECTRIC, INC.

Contractor

WATSONVILLE CA 95077

WATSONVILLE, CA 95077

FOUNTAIN VALLEY CA 92708

SYLMAR, CA 91342

BUENA PARK CA 90622

LOS ANGELES, CA  90001-3915

(831)724-1011

 

(714)708-3544

 

(714)523-9200

 

HIN HARTANTO

MANNAA, HASSAN

AZIMA, HASSAN

MOGHADDAS, SEYED

LEE, JEFF

Resident
Engineer

 

(661)726-0148

(818)364-2760

(323)981-1795

(661)257-0273

(818)364-2760

 $4,640,454

 $5,170,693

 $187,302

 $2,524,581

 $61,227

 $552,279

Bid + CCOs

 $296,522

 $1,523,673

 $0

 $2,203,648

 $54,250

 $571,879

Comp To  date

 $296,522

 $572,925

 $0

 $162,498

 $0

 $0

This Month

06/10/08

03/03/08

06/26/08

10/18/07

03/11/08

09/14/06

Awarded

06/20/08

03/18/08

07/25/08

11/06/07

03/27/08

10/11/06

Approved

04/19/10

04/12/10

11/01/08

07/25/08

07/25/08

Est Comp

 11%

 22%

 0%

 100%

 100%

 100%

%Time

 6%

 30%

 0%

 87%

 100%

 99%

% Work 

 

 

 

OVER RUN

COMPLETED

OVER RUN

Message

07-127214

07-127234

07-4S2704

07-200804

07-4S3404

07-4L7604

Contract 

  

  

  

ACST-P170-(003)E

  

  

  

  

  

  P1-70 0-(3E)

  

  

  

  

  

--()

  

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

WPCP

P O BOX 50085

P.O. BOX 50085

16027 BROOKHURST ST SUITE G24

12874 SAN FERNANDO ROAD

P O BOX 6270

8257 COMPTON AVENUE

45120 13TH STREET

WEST

13171 TELFAIR AVENUE

2550 CORPORATE PLACE,

SUITE C-107

25061 W AVE STANFORD,

STE 70

13171 TELFAIR AVENUE,

#101

LANCASTER, CA 93534

SYLMAR, CA 91342

MONTEREY PARK, CA 91754

VALENCIA, CA 91355

SYLMAR, CA 91342

Accepted

07/31/08

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

07District

07-LA-210-.8/33.9

07-LA-210-20.8/32.2

07-LA-210-24.6/24.7

07-LA-210-29.5/30.7

07-LA-210-33.3/46.8

07-LA-210-40.6/42.1

Fed Aid

HM3

HM3

HA42

HB311

HB4N

HB311

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LA CANADA,

FLINTRIDGE, PASADENA AND ARCADIA AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN PASADENA AT

ORANGE GROVE BOULEVARD  OVERCROSSING

IN LOS ANGELES COUNTY IN AND NEAR

ARCADIA FROM ROUTE 210/164 SEPARATION

TO 0.1 KM WEST OF  BALDWIN AVENUE

UNDERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN GLENDORA

FROM CITRUS AVENUE OVERCROSSING TO

GLENDORA AVENUE UNDERCROSSING

Description 

REPLACE JOINT SEALS

REHABILITATE BRIDGE DECK AND SEALS

SLOPE PAVING

CONSTRUCT SOUNDWALLS

CLOSED CIRCUIT TELEVISION SYSTEM

CONSTRUCT SOUND WALL

Type Of Work

SOUTHLAND CONSTRUCTION

TRUESDELL CORPORATION OF

CALIFORNIA INC

BELAIRE-WEST LANDSCAPE, INC.

DIABLO CONTRACTORS INC

BEADOR CONSTRUCTION COMPANY

INC

O DONNELL CONSTRUCTION INC

Contractor

IRVINE, CA 92602

TEMPE AZ 85282

BUENA PARK, CA 90622

SAN RAMON, CA 94583

CORONA, CA 92883

SAN DIMAS CA 917732911

 

(602)437-1711

 

 

 

(909)394-4510

KWAN, KIN

KAROUT, REDA

RESLER, CAESAR

RESLER, CAESAR

YUE, WARREN

KAROUT, REDA

Resident
Engineer

(818)637-2506

(626)338-3430

(818)637-2506

(818)637-2506

(626)338-3430

(626)338-3430

 $328,205

 $1,201,257

 $194,550

 $5,697,141

 $10,556,580

 $8,423,253

Bid + CCOs

 $0

 $1,120,156

 $169,463

 $1,285,837

 $7,420,224

 $2,823,784

Comp To  date

 $0

 $0

 $25,880

 $8,040

 $383,083

 $673,306

This Month

05/09/08

06/08/07

02/13/08

01/22/08

07/06/07

11/20/07

Awarded

06/18/08

06/22/07

03/09/08

02/05/08

07/31/07

12/18/07

Approved

10/02/08

08/27/08

01/31/10

10/28/09

07/01/10

Est Comp

 0%

 80%

 99%

 13%

 44%

 41%

%Time

 0%

 90%

 89%

 23%

 70%

 34%

% Work 

 

 

SUSPENDED

 

 

 

Message

07-2M3804

07-4L9804

07-4S4004

07-228104

07-129934

07-231404

Contract 

  

  

  

  

ACIM-210 -(791)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

SWPPP

3843 IRVINE BLVD. NO. 40

1310 W 23RD STREET

P.O. BOX 6270

7 CROW CANYON COURT SUITE 100

26320 LESTER CIRCLE

559 W COVINA BLVD

2090 FERN LANE

2090 FERN LN

2090 FERN LANE

12901 RAMONA BLVD.

SUITE H

12901 RAMONA BLVD.

STE H

GLENDALE, CA 91208

GLENDALE, CA 91208

GLENDALE, CA 91208

IRWINDALE, CA 91706

IRWINDALE, CA 91706

Accepted

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

07District

07-LA-210-46.2/49.3

07-LA-210-48.9/49.3

07-LA-210-49.3/52.1

07-LA-210-/44

07-LA-213-5.7/5.7

07-LA-405-.3/2.8

Fed Aid

HE14

HB311

HE14

HB1

HB4N

HA42

Pgm Code

IN AND NEAR LAVERNE AND CLAREMONT

FROM SAN DIMAS CANYON ROAD TO 0.2

MILES WEST OF TOWNE AVENUE

IN LOS ANGELES COUNTY IN LA VERNE AND

CLAREMONT FROM 1.3 KM EAST OF FRUIT

STREET OVERCROSSING TO LIVE OAK WASH

IN LOS ANGELES COUNTY IN CLAREMONT

FROM THOMPSON CREEK BRIDGE TO SAN

BERNARDINO COUNTY LINE

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS ON ROUTE 57 AND ON  ROUTE

210

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT LOMITA BOULEVARD AND  WESTERN

AVENUE

IN LOS ANGELES COUNTY IN LONG BEACH

AT VARIOUS LOCATIONS FROM ATHERTON

STREET UNDERCROSSING TO CLARK AVENUE

UNDERCROSSING

Description 

PLANTING AND IRRIGATION

CONSTRUCT SOUND BERM

PLANTING AND IRRIGATION

CONSTRUCT METAL BEAM GUARD RAIL

INSTALL TRAFFIC SIGNAL

PLACE SLOPE PAVING

Type Of Work

DIVERSIFIED LANDSCAPE CO.

LT. ENGINEERING 27601 FORBES

RD., STE #54 LAGUNA NIGUEL, CA

92677

DIVERSIFIED LANDSCAPE CO

J FLETCHER CREAMER AND SON INC

PETERSON CHASE ENGINEERING

CONSTRUCTION, INC.

O'DONNELL CONSTRUCTION INC

Contractor

WINCHESTER, CA 92596

WINCHESTER, CA 92596

SYLMAR CA 91342

IRVINE, CA 92614

SAN DIMAS, CA 91773

 

 

 

(818)367-9748

 

 

KAROUT, REDA

RAJ PUNJABI

KAROUT, REDA

KAROUT, REDA

WANG, PAUL

GALLARDO, SAM

Resident
Engineer

(626)338-3430

(626)339-1601

(626)338-3430

(626)339-1601

(562)926-2537

(310)609-0264

 $1,519,820

 $484,588

 $1,763,256

 $4,415,369

 $464,524

 $341,335

Bid + CCOs

 $1,393,831

 $318,776

 $1,685,530

 $6,500

 $49,540

 $0

Comp To  date

 $4,140

 $0

 $5,040

 $6,500

 $14,997

 $0

This Month

08/02/05

02/13/08

07/13/05

06/02/08

02/08/08

05/09/08

Awarded

08/11/05

03/12/08

07/28/05

06/24/08

02/27/08

05/29/08

Approved

08/18/09

09/04/09

07/09/09

08/19/09

09/03/08

12/31/08

Est Comp

 76%

 83%

 79%

 0%

 100%

 0%

%Time

 91%

 68%

 95%

 0%

 11%

 0%

% Work 

 

 

 

 

 

 

Message

07-172174

07-242704

07-1264F4

07-243304

07-4S2104

07-4S4104

Contract 

  

  

  

ACST-X037-(139)E

  

  

  

  

  

G X0-37 1-(9E)

  

  

  

  

  

--()

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

33801 WASHINGTON ST.

33801 WASHINGTON ST.

12874 SAN FERNANDO ROAD

1792 KAISER AVENUE

559 WEST COVINA BLVD

12901 RAMONA BLVD. #H

1041 W. BADILLO ST.

SUITE 112

12901 RAMONA BLVD.

#11

1041 BADILLO, SUITE

112

14620 CARMENITA RD.

18730 S. WILMINGTON

AVE STE 103

IRWINDALE, CA 91706

COVINA, CA 1722

IRWINDALE, CA 91706

COVINA, CA 91722

NORWALK, CA 90650

RANCHO DOMINGUEZ, CA

90220

Accepted

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

07District

07-LA-405-4.8/8.1

07-LA-405-5.8/6

07-LA-405-25.9/29.5

07-LA-405-29.5/32.2

07-LA-405-38.7/39.4

07-LA-405-40.1/46.2

Fed Aid

HM3H

20.10.201

130

HB5

HB4N

HE11

HA25

Pgm Code

IN LOS ANGELES COUNTY IN LONG BEACH

AND SIGNAL HILL AT VARIOUS LOCATIONS

FROM CHERRY AVENUE  OVERCROSSING TO

SANTA FE AVENUE UNDER

N/B 405 OFFRMP TO N/B ATLANTIC AVE ON

BORDBETWEEN THE CITY OF SIGNAL HILL

TO EAST & CITY OF LONG BEACH WEST

DIR'S EMERGENCY F.A. 

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.1 KM SOUTH OF ROUTE 10 AND 405

SEPARATION TO BURNHAM STREET AND AT

SUNSET BOULEVARD

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM 0.1 KM NORTH OF SEPULVEDA

BOULEVARD UNCERCROSSING TO 0.3 KM

SOUTH OF ROUTE 101 AND 405 S

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.2 KM SOUTH OF  BURBANK

BOULEVARD OVERCROSSING TO DEVONSHIRE

STREET UNDERCROSSING

Description 

REPLACE JOINT SEALS

REBUILD COLLAPSED&WASHEDOUT SIDE-

SLOPE

CONSTRUCT HOV LANES

WIDEN EXISTING FREEWAY

REALIGN AND WIDEN EXISTING HIGHWAY

PLANTING AND IRRIGATION

Type Of Work

SOUTHLAND CONSTRUCTION

ORTIZ ENTERPRISES INCORPORATED

BALFOUR BEATTY CONSTR. INC.

DIABLO CONTRACTORS INC

STEVE P RADOS INC

A C C U CONSTRUCTION

Contractor

IRVINE CA 92602

IRVINE, CA 92618

INGLEWOOD, CA  91792

SAN RAMON CA 94583

SANTA ANA CA 927350128

PERRIS CA 92570

(714)488-2891

 

 

(925)552-8250

(714)835-4612

(951)675-8200

NJOYA, DAVID

NJOYA, DAVID

VENTOCILLA, JOSE

TANJUAQUIO, ALLAN

PATEL, JAGDISH

PATEL, JAGDISH

Resident
Engineer

(310)609-0264

(310)609-0264

(310)410-9862

(213)216-7346

(818)788-3303

(818)788-3303

 $87,740

 $460,000

 $120,818,449

 $35,470,619

 $26,206,501

 $2,496,488

Bid + CCOs

 $0

 $253,893

 $102,542,563

 $35,912,457

 $26,017,457

 $2,239,953

Comp To  date

 $0

 $107,764

 $1,558,425

 $0

 $284,415

 $31,940

This Month

04/23/08

04/21/08

09/28/04

04/12/05

03/02/05

11/01/06

Awarded

07/21/08

04/25/08

10/06/04

04/26/05

03/18/05

12/01/06

Approved

08/29/08

06/04/09

07/25/08

09/17/08

05/01/09

Est Comp

 0%

 100%

 100%

 100%

 100%

 0%

%Time

 0%

 55%

 84%

 100%

 98%

 0%

% Work 

 

OVER RUN

 

PLANT EST

SATIS

OVER RUN

PLANT EST

SATIS

Message

07-1M5304

07-2X1404

07-1178U4

07-195904

07-201204

07-218304

Contract 

  

  

ACNH-405 -(048)N

ACNH-405 -(054)N

ACNH-405 -(050)N

ACIM-405 -(055)E

  

  

  40-5 30-(8NS)T

  40-5 30-(4N)

  40-5 30-(0N)

--()

  

  

6207- 034-()

--()

--()

  

WPCP

  

SWPPP

SWPPP

SWPPP

SWPPP

3943 IRVINE BLVD NO 40

6 CUSHING, SUITE 200

419 SOUTH HINDRY AVE., STE C

7 CROW CANYON COURT STE 100

P O BOX 15128

23135 BETTY ROAD

18730 S. WILMINGTON

AVE., SUITE 103

18730 S. WILMINGTON

AVE. STE. 103

1220 S. SEPULVEDA

5160 HASKELL AVE.

5160 HASKELL AVENUE

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA 90025

ENCINO, CA 91436

ENCINO, CA 91436

Accepted

07/30/08

Location
Storm Water
Plan
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07District

07-LA-405-/12.6

07-LA-405-/48.6

07-LA-710-6.8/9.1

07-LA-710-9.4/18.4

07-LA-710-24.6/24.6

07-LA-5707-/0

Fed Aid

HA22

HB1

HA25

HA22

HA42

HA12

Pgm Code

IN LOS ANGELES COUNTY IN LONG BEACH,

CARSON AND SIGNAL HILL FROM LOS

ANGELES AND ORANGE COUNTY LINE TO

ROUTE 405 AND 110 SEPARATIO

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM SAN GABRIEL RIVER

BRIDGE TO ROUTE 405/5 SEPARATION

IN LOS ANGELES COUNTY IN LONG BEACH

FROM ROUTE 1 PACIFIC COAST HIGHWAY TO

WARDLOW AVENUE

IN LOS ANGELES COUNTY IN LONG BEACH

CARSON, COMPTON, PARAMOUNT, LYNWOOD

AND SOUTH GATE AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT FIRST STREET

IN LOS ANGELES COUNTY IN LOS ANGELES

AT SILVERLAKE  MAINTENANCE STATION

Description 

SLAB REPLACEMENT AND GRINDING

INSTALL METAL BEAM GUARD RAIL

HIGHWAY PLANTING AND IRRIGATION

REHABILITATE ROADWAY

SLOPE PAVING

RECONSTRUCT MAINTENANCE STATION

Type Of Work

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

PETERSON CHASE GENERAL

P&D LANDSCAPE  MANAGEMENT

SERVICES

ATKINSON CONSTRUCTION L.P.

BEADOR CONSTRUCTION  COMPANY

INC

MEPCO SERVICES INC

Contractor

IRVINE, CA 92614-5706

IRVINE, CA 92614-5706

ORANGE, CA 92868

FOOTHILL RANCH, CA 92610

CORONA, CA 92883

DOWNEY  CA 90241

 

 

 

 

 

(562)803-9499

ZAWISTOWSKI, TOM

NJOYA, DAVID

AKBARIAN, MASSOD

MOUSSA NAZEM

AZIMA, HASSAN

AZIMA, HASSAN

Resident
Engineer

(562)401-3333

(310)609-0264

(562)860-3085

(562)860-3085

(323)981-1795

(323)981-1795

 $14,067,929

 $6,037,686

 $3,075,844

 $144,791,966

 $261,209

 $4,768,734

Bid + CCOs

 $11,235,293

 $1,310,369

 $3,013,175

 $42,106,825

 $224,606

 $3,695,837

Comp To  date

 $228,943

 $585,807

 $9,917

 $6,492,715

 $101,680

 $218,230

This Month

11/10/05

02/28/08

08/05/04

05/31/07

04/11/08

12/02/05

Awarded

11/23/05

03/12/08

08/19/04

07/05/07

05/02/08

12/21/05

Approved

09/30/09

08/14/09

02/27/09

12/17/12

08/30/08

09/30/08

Est Comp

 62%

 23%

 0%

 16%

 100%

 96%

%Time

 80%

 22%

 0%

 29%

 86%

 77%

% Work 

 

 

PLANT EST

SATIS

 

OVER RUN

 

Message

07-244404

07-243604

07-234904

07-183114

07-4S7404

07-201604

Contract 

ACIM-405 -(929)E

ACIM-X037-(140)E

ACNH-P710-(011)E

ACNH-710 -(786)N

  

  

--()

  X0-37 1-(0E)

--()

--()

  

  

  

--()

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

1792 KAISER AVE.

1792 KAISER AVE

999 TOWN & COUNTRY RD. 4TH FL

27422 PORTOLA PKWY., STE 250

26320 LESTER CIRCLE

9634 WASHBURN ROAD UNIT B

11229 S. WOODRUFF

AVE.

18730 S WILMINGTON

AVE STE #103

17912 CRUSADER AVE,

STE 101

17912 CRUSADER AVE.,

SUITE 101

2550 CORPORATE PLACE,

SUITE C-107

2550 CORPORATE PLACE,

SUITE C-107

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

CERRITOS, CA 90703

CERRITOS, CA 90703

MONTEREY PARK, CA 91754

MONTEREY PARK, CA. 91754

Accepted

Location
Storm Water
Plan
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07District

07-LA-5764-/0

07-VEN-1-12.7/0

07-VEN-1-21.2/0

07-VEN-23-3.5/11.4

07-VEN-23-20.7/21.1

07-VEN-33-.4/1.8

Fed Aid

HA12

HB4N

HA28

HE13

201130

HM1A

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT MAINTENANCE EQUIPMENT TRAINING

CENTER

IN VENTURA COUNTY AT HUENEME ROAD

IN VENTURA COUNTY IN THOUSAND OAKS,

SIMI VALLEY, FILLMORE, SANTA PAULA,

MOORPARK AND VENTURA AT VARIOUS

LOCATIONS

IN VENTURA COUNTY IN THOUSAND OAKS

AND MOORPARK FROM THOUSAND OAKS

BOULEVARD UNDERCROSSING TO NEW LOS

ANGELES AVENUE UNDERCROSSIN

CLEAR STORM DEBRIS FROM BENEATH 2

VEN-23 BRIDGES (BRIDGE #52-11 &

BRIDGE #53-424 SECTIONS OF GRIMES

CREEK CHANNEL DIR'S EMERGENCY 

IN VENTURA COUNTY IN VENTURA FROM

MAIN STREET OFF RAMP UNDERCROSSING TO

0.3 MILE NORTH OF STANLEY AVENUE

UNDERCROSSING

Description 

CONSTRUCT TRAINING FACILITY

INSTALL TRAFFIC SIGNALS

INSTALL CABLE RAILING

WIDEN ROADWAY AND SOUND WALL

CLEAR STORM DEBRIS TO MAINTAIN

CHANNEL FLO

RUBBERIZED ASPHALT CONCRETE OVERLAY

Type Of Work

PAVE TECH INC.GENERAL

ENGINEERING CONTRACTOR

TDS ENGINEERING

BENA COMPANY

SECURITY PAVING COMPANY INC

ALLIANCE CONSTRUCTION, INC

ORTIZ ASPHALT PAVING INC

Contractor

CARLSBAD, CA  92008

WEST LAKE VILLAGE, CA

91361

TORRANCE CA 90505

SUN VALLEY CA 913531489

OXNARD, CA 93033

COLTON CA 92324

 

 

(310)371-9999

(818)767-8418

 

(909)386-1200

SYLVAN, SCOTT

MANNAA, HASSAN

ABUMUHOR, ISSAM

EID, EMILE

ABUMUHOR, ISSAM

DORRI, MIKE

Resident
Engineer

(213)216-6068

(818)364-2760

 

(805)375-9247

(805)375-9247

(805)480-4928

 $2,671,213

 $274,755

 $141,580

 $63,849,030

 $235,000

 $446,092

Bid + CCOs

 $2,551,053

 $0

 $96,968

 $60,008,985

 $135,035

 $467,819

Comp To  date

 $7,726

 $0

 $96,518

 $535,774

 $0

 $0

This Month

01/05/07

06/23/08

04/14/08

04/04/06

01/26/08

01/18/08

Awarded

01/23/07

07/07/08

05/22/08

04/17/06

01/28/08

02/04/08

Approved

10/15/08

10/08/08

08/12/10

09/08/08

04/21/08

Est Comp

 100%

 0%

 61%

 0%

 40%

 100%

%Time

 93%

 0%

 68%

 0%

 57%

 100%

% Work 

OVER RUN

SUSPENDED

 

PLANT EST

SATIS

SUSPENDED

COMPLETED

Message

07-210804

07-3N7904

07-4L8304

07-115454

07-1X8904

07-2Y6204

Contract 

  

  

  

HP21-6207-(036)L

  

  

  

  

  

 620-7 03-()

  

  

  

  

  

--()

  

  

SWPPP

WPCP

WPCP

SWPPP

  

WPCP

735 LAGUNA DRIVE

1014 S. WESTLAKE BLVD. 14-136

2785 PACIFIC COAST HWY NO 322

P O BOX 1489

2245 STATHAM BLVD

P O BOX 883

5200 W. IMPERIAL HWY

13171 TELFAIR AVENUE

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD. SUITE 102

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD., SUITE 103

LOS ANGELES, CA 90045

SYLMAR, CA 91342

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

TOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

07/23/08

Location
Storm Water
Plan
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07District

07-VEN-33-6.0/57.5

07-VEN-33-7.8/8

07-VEN-33-10.9/10.9

07-VEN-33-14.0/57.5

07-VEN-33-17.7/17.7

07-VEN-101-.4/4.4

Fed Aid

HB1

HA-23

HB4N

201020

201020

HA27

Pgm Code

IN VENTURA COUNTY IN AND NEAR VENTURA

AT VARIOUS LOCATIONS

IN VENTURE COUNTY, VENTURA 33 FROM PM

7.8 NORTHEAST TO PM 8.0, BOARDER OF

THE OAK VIEW VILLAGE.  DIR'S

EMERGENCY F.A. CONTRACT

IN VENTURA COUNTY NEAR OJAI FROM

WOODLAND AVENUE TO BALDWIN ROAD

CLEAR ALL STORM DEBRIS, HAUL IT TO

APPROVEDISPOSAL SITES, CLEAR &

RESTORE ALL DRAINAFLOW LINES ALONG

THE ROADWAY SHOULDERS DIR'S E

REPAIR RECENT STORM DAMAGE AND

PROTECT VEN33 FROM DIR'S EMERGENCY

F.A. CONTRACT

IN VENTURA COUNTY IN THOUSAND OAKS

FROM 0.4 KM EAST OF WESTLAKE

BOULEVARD OVERCROSSING TO 0.4 KM WEST

OF CONEJO SCHOOL ROAD UC

Description 

METAL BEAM GUARD RAIL AND STRIPING

STABILIZE & REPAIR A STORM DAMAGED

ROADWAY

MODIFY SIGNAL AND LIGHTING

REMOVE SLIDE & STORM DEBRIS, REPAIR

& REOP

EMERGENCY STORM DAMAGE REPAIR VEN-

033

INSTALL CONCRETE BARRIER

Type Of Work

MODERN ALLOYS, INC.

C.A. RASMUSSEN, INC. VALENCIA

COMMERCE CENTER

TDS ENGINEERING

SUMMER CONSTRUCTION

SUMMER CONSTRUCTION

SECURITY PAVING COMPANY INC

Contractor

STANTON, CA 90680

VALENCIA, CA  91355-4171

THOUSAND OAKS, CA. 91316

SANTA PAULA, CA  93061

SANTA PAULA, CA  93061

SUN VALLEY CA 913531489

 

 

 

 

 

(818)767-8418

ABUMUHOR, ISSAM

DORRI, MIKE

ARROYO, HECTOR

IRA, ALFRED

IRA, ALFRED

PATEL, JAGDISH

Resident
Engineer

(805)375-9247

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

(818)788-3303

 $2,987,618

 $5,985,000

 $219,619

 $385,000

 $1,185,000

 $4,324,056

Bid + CCOs

 $2,513,001

 $5,902,915

 $0

 $134,527

 $684,289

 $3,601,793

Comp To  date

 $0

 $0

 $0

 $0

 $60,436

 $33,421

This Month

05/24/07

02/14/05

06/23/08

01/31/08

02/28/08

11/19/07

Awarded

06/22/07

02/14/05

07/07/08

01/31/08

02/28/08

12/03/07

Approved

11/06/08

04/10/08

06/30/08

10/01/08

01/21/09

Est Comp

 70%

 100%

 0%

 100%

 100%

 58%

%Time

 82%

 100%

 0%

 35%

 58%

 83%

% Work 

 

 

 

OVER RUN

OVER RUN

 

Message

07-203004

07-4K6304

07-4N5304

07-1X9304

07-1X9704

07-185504

Contract 

ACST-P033-(064)E

  

  

  

  

ACST-Q101-(133)E

G P0-33 0-(4E)

  

  

  

  

G Q1-01 1-(3E)

--()

  

  

  

  

--()

WPCP

  

WPCP

  

  

SWPPP

11172 WESTERN AVE.

28548 LIVINGSTON AVENUE

1014 S.WESTLAKE BLVD.,STE14

P.O. BOX 30

P.O. BOX 30

P O BOX 1489

1525 RANCHO CONEJO

BLVD. #102

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD. SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

5160 HASKELL AVENUE

THOUSAND OAKD, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

ENCINO, CA 91436

Accepted

Location
Storm Water
Plan
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07District

07-VEN-101-12.2/12.4

07-VEN-101-22.0/23.7

07-VEN-101-32.7/33

07-VEN-118-18.2/32.6

07-VEN-118-18.4/0

07-VEN-118-23.3/32.6

Fed Aid

HA22

HA21

201020

HE13

HA22

HA22

Pgm Code

IN VENTURA COUNTY IN CAMARILLO AT

CAMARILLO MAINTENANCE STATION AT 4821

ADOHR LANE

IN VENTURA COUNTY IN OXNARD AND

VENTURA AT VARIOUS LOCATIONS

NORTH OF THE CITY OF VENTURA &

VEN101/33 INTRCHNGE, VENTURA

CNTY,DIR'S EMERGENCY FA

VEN 118 18.2/32.6 HWY WIDENING AND

ITS FEATURES (SIMI VALLEY-TAPO CANY

ON ROAD TO LOS ANGLES COUNTY LINE -

WIDEN FR 6 TO 8 LANES WI

IN VENTURA COUNTY IN MOORPARK AT

ARROYO SIMI BRIDGE

IN VENTURA COUNTY IN SIMI VALLEY FROM

0.8 KM WEST OF FIRST STREET

OVERCROSSING TO 0.8 KM EAST OF

SYCAMORE DRIVE UNDERCROSSING

Description 

RESURFACE ASPHALT CONCRETE

PLANTING AND IRRIGATION

CLEAR 2 BASINS & DEBRIS RACKS OF ALL

MUD

WIDEN HIGHWAY

POLYESTER CONCRETE OVERLAY

MODIFY LIGHTING

Type Of Work

TORO ENTERPRISES INC

P & D LANDSCAPE MANAGEMENT

SERVICES

L.A. THOMPSON CONSTRUCTION,INC

C.A. RASMUSSEN, INC. VALENCIA

COMMERCE CENTER 28548

LIVINGSTON AVENUE VALENCIA, CA

91355-4171

O DONNELL CONSTRUCTION INC

TAFT ELECTRIC CO.

Contractor

OXNARD CA 93030

ORANGE, CA  92868

OJAI, CA  90323

SAN DIMAS CA 917732911

VENTURA, CA  93003

(805)483-4515

 

 

 

(909)394-4510

 

ARROYO, HECTOR

DIPSIA, MIKE

ARROYO, HECTOR

TOUTOUNCHIAN, MOHAMMAD

IRA, ALFRED

MANNAA, HASSAN

Resident
Engineer

(805)375-9247

(805)375-9247

(805)480-4928

(805)480-4928

(805)480-4928

(818)364-2760

 $336,547

 $1,792,164

 $235,000

 $46,593,119

 $196,855

 $1,063,460

Bid + CCOs

 $346,430

 $820,615

 $104,003

 $37,709,508

 $191,715

 $0

Comp To  date

 $0

 $50,923

 $0

 $3,003,916

 $0

 $0

This Month

06/05/07

09/06/07

02/04/08

02/22/07

06/04/07

06/17/08

Awarded

06/21/07

09/21/07

02/04/08

03/15/07

06/20/07

07/10/08

Approved

06/23/08

03/11/12

08/01/08

09/29/09

11/01/07

Est Comp

 100%

 60%

 100%

 54%

 100%

 0%

%Time

 100%

 45%

 44%

 80%

 100%

 0%

% Work 

COMPLETED

 

OVER RUN

 

 

 

Message

07-4S2904

07-234204

07-1X9404

07-116794

07-1P3804

07-142804

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

  

SWPPP

WPCP

WPCP

P O BOX 6285

999 TOWN AND COUNDTRY ROAD

1656 MCNELL ROAD

559 W COVINA BLVD

1694 EASTMAN AVENUE

1525 RANCHO CONEJO

BLVD SUITE 103

1525 RANCHO CONEJO

BOULEVARD, SUITE 102

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD. SUITE 103

13171 TELFAIR AVENUE

THOUSAND OAKS CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

SYLMAR, CA 91342

Accepted

07/23/08

Location
Storm Water
Plan
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07District

07-VEN-118-32.0/33

07-VEN-118-52.2/2.1

07-VEN-126-19.2/34

07-VEN-126-28.3/28.3

07-VEN-126-/34.6

07-VEN-150-9.6/9.6

Fed Aid

TEA1

HM1

20.10

HB4N

HB1

HA21

Pgm Code

IN VENTURA COUNTY IN SIMI VALLEY AT

0.9 KM WEST OF ROCKY PEAK ROAD OC AND

FROM 0.3 KM WEST OF ROCKY PEAK OC TO

ROCKY PEAK ROAD OC

IN VENTURA AND LOS ANGELES COUNTIES

IN SIMI VALLEY AND NEAR LOS ANGELES

FROM ROCKY PEAK ROAD OVERCROSSING TO

0.3 KM WEST OF MOVIE 

REMOVE DEBRIS TO RESTORE STORM-

DRAINAGE FIRE-BURNED UPSTREAM

WATERSHED THREATENS TO OVERTOP BRIDGE

& HIGHWAY WITH DEBRIS DIR'S EME

IN VENTURA COUNTY IN PIRU AT MAIN

STREET AND TORREY ROAD

IN VENTURA AND LOS ANGELES COUNTIES

AT VARIOUS LOCATIONS

IN VENTURA COUNTY NEAR RANCHO SANTA

ANA AT COYOTE CREEK BRIDGE

Description 

INSTALL CHAIN LINK FENCE

RUBBERIZED HOT MIX ASPHALT OVERLAY

REMOVE DEBRIS AND RESTORE TO FULL

CAPACITY

INSTALL TRAFFIC SIGNALS

INSTALL METAL BEAM GUARD RAIL

UPGRADE BRIDGE RAILS

Type Of Work

C A RASMUSSEN INC

BEADOR CONSTRUCTION COMPANY

INC

UNION ENGINEERING COMPANY, INC

FREEWAY ELECTRIC

C & W CONST SPECIALTIES INC

NCCI, INC.

Contractor

VALENCIA CA 91355

CORONA CA 92883

VENTURA, CA 93002

RIVERSIDE, CA 92513

VENTURA, CA 93003

PARAMOUNT, CA 90723

(661)367-9040

(951)674-7352

 

 

 

 

TOUTOUNCHIAN, MOHAMMAD

IRA, ALFRED

IRA, ALFRED

LEE, JEFF

ABUMUHOR, ISSAM

IRA, ALFRED

Resident
Engineer

(805)480-4928

(805)480-4928

(805)480-4928

(818)364-2760

(805)375-9247

(805)480-4928

 $177,456

 $396,700

 $985,000

 $107,690

 $1,300,728

 $2,053,522

Bid + CCOs

 $151,977

 $275

 $481,108

 $112,735

 $1,234,341

 $155,912

Comp To  date

 $28,855

 $275

 $0

 $0

 $0

 $112,392

This Month

11/19/07

04/29/08

11/02/07

06/21/07

09/25/07

01/23/08

Awarded

12/14/07

05/15/08

11/02/07

07/05/07

10/11/07

02/07/08

Approved

08/01/09

10/07/08

10/01/08

05/22/08

06/02/08

11/06/09

Est Comp

 0%

 69%

 100%

 100%

 94%

 71%

%Time

 0%

 0%

 49%

 100%

 93%

 8%

% Work 

PLANT EST

SATIS

 

OVER RUN

SUSPENDED

 

 

Message

07-246904

07-2Y6604

07-1X8704

07-1P6804

07-243704

07-1189A4

Contract 

ACST-P118-(057)E

  

  

  

ACST-P126-(052)E

  

  P1-18 0-(7E)

  

  

  

G P1-26 0-(2E)

  

--()

  

  

  

--()

  

WPCP

WPCP

  

WPCP

WPCP

SWPPP

28548 LIVINGSTON AVENUE

26320 LESTER CIRCLE

3658 N VENTURA AVE.

PO BOX 7745

2419 PALMA DRIVE

P.O. BOX 1422

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD.

13171 TELFAIR AVE,

#101

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD., SUITE 103

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

SYLMAR, CA 91342

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

07/30/08

08/28/08

Location
Storm Water
Plan
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07District

 $31,832,397 $656,886,490 $1,128,565,535

07-VEN-150-11.0/15

07-VEN-150-28.5/28.5

Fed Aid

HA22

HA21

Pgm Code

IN VENTURA COUNTY NEAR OJAI FROM

SANTA ANA CREEK BRIDGE TO LOMA DRIVE

IN VENTURA COUNTY NEAR SULPHUR

SPRINGS AT SISAR CREEK BRIDGE AND

SANTA PAULA CREEK BRIDGE

Description 

REHABILITATE ROADWAY

WIDEN BRIDGE AND UPGRADE RAILING

Type Of Work

SECURITY PAVING COMPANY INC

C A RASMUSSEN, INC.

Contractor

SUN VALLEY CA 913531489

VALENCIA, CA 91355-4171

(818)767-8418

 

TEHRANI, JOSEPH

IRA, ALFRED

Resident
Engineer

(805)480-4928

(805)804-4928

 $5,203,068

 $2,893,198

Bid + CCOs

 $5,006,452

 $1,010,787

Comp To  date

 $66,005

 $493,193

This Month

06/19/07

01/18/08

Awarded

07/06/07

02/06/08

Approved

10/03/08

04/13/09

Est Comp

 0%

 41%

%Time

 0%

 36%

% Work 

PLANT EST

SATIS

 

Message

07-223304

07-1189F4

Contract 

ACST-P150-(023)E

ACST-P150-(024)E

  P1-50 0-(3E)

  P1-50 0-(4E)

--()

--()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

SWPPP

P O BOX 1489

28548 LIVINGSTON AVE.

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD. SUITE 103

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan



07-3Y1504

07-2Y5104

07-4L7704

07-1660U4

07-1661A4

07-254304

07-214204

07-4J1804

07-231314

07-2Y6804

07-235904

07-255804

07-4K6604

07-193104

07-2266A4

07-0510C4

07-4S5104

07-2X1104

07-168004

07-4S2404

07-182104

07-4S0904

Contract

07-LA-1-.1/2.1

07-LA-1-9.5/12.2

07-LA-1-19.4/32

07-LA-1-27.4/30.9

07-LA-1-28.7/29.6

07-LA-1-35.3/46.9

07-LA-2-24.4/82.3

07-LA-2-74.0/74.1

07-LA-2-/0

07-LA-5-2.4/19.7

07-LA-5-6.8/18.4

07-LA-5-13.1/13.5

07-LA-5-13.5/14.3

07-LA-5-16.9/28.7

07-LA-5-27.2/28.7

07-LA-5-28.1/28.6

07-LA-5-28.9/37.4

07-LA-5-60.0/88.6

07-LA-5-44.2/46

07-LA-5-46.7/47.6

07-LA-10-4.6/17.2

07-LA-10-4.7/13.2

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4
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07-2267A4

07-222224

07-1X2404

07-2Y9604

07-2Y7104

07-4L5004

07-4H3404

07-4S3504

07-2Y5504

07-4S6004

07-4S2004

07-231204

07-224804

07-4S0304

07-2Y5204

07-179904

07-3Y1604

07-4L8404

07-241404

07-1294V4

07-3Y1204

07-2Y4304

Contract

07-LA-10-5.6/8.9

07-LA-10-14.2/18.1

07-LA-10-21.0/0

07-LA-10-28.0/31.2

07-LA-10-33.3/42.5

07-LA-14-39.8/68

07-LA-19-3.9/7.4

07-LA-27-6.9/0

07-LA-27-11.1/12.1

07-LA-27-14.3/17.2

07-LA-30-3.4/3.4

07-LA-39-30.6/30.6

07-LA-47-.9/2

07-LA-47-.9/.9

07-LA-47-/2.4

07-LA-47-/.9

07-LA-57-6.8/7.7

07-LA-60-.4/4.1

07-LA-60-1.0/1.2

07-LA-60-11.8/23.3

07-LA-60-18.0/30.5

07-LA-60-19.0/23.3

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8
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07-4S7504

07-201704

07-3Y0604

07-243904

07-1693C4

07-182204

07-1Y6504

07-4L8904

07-180004

07-4S3804

07-4L9104

07-4S3604

07-186104

07-4C0604

07-1X7304

07-4L7304

07-178504

07-1X8804

07-3Y2104

07-4J7004

07-254104

07-246704

Contract

07-LA-60-29.3/29.3

07-LA-60-29.4/0

07-LA-60-5.0/12

07-LA-60-/30.5

07-LA-90-1.2/1

07-LA-91-6.0/14.1

07-LA-91-9.8/10

07-LA-91-11.6/20.5

07-LA-91-17.8/18.8

07-LA-101-.9/8.1

07-LA-101-1.3/31.9

07-LA-101-33.2/33.4

07-LA-101-34.2/38.2

07-LA-103-1.8/2.3

07-LA-105-2.4/2.4

07-LA-105-.5/.5

07-LA-105-.7/.9

07-LA-110-9.0/9

07-LA-110-11.5/14.2

07-LA-110-13.7/13.7

07-LA-110-21.4/23.5

07-LA-110-22.0/23.2

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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07-243504

07-2X2004

07-4L9504

07-228004

07-3Y2004

07-188504

07-182704

07-182604

07-2M4104

07-2Y8504

07-4L8204

07-239614

07-127214

07-127234

07-4S2704

07-200804

07-4S3404

07-4L7604

07-228104

07-231404

07-242704

07-243304

Contract

07-LA-110-24.5/25.5

07-LA-110-31.2/31.2

07-LA-110-.9/21.5

07-LA-110-/0

07-LA-118-2.6/12.5

07-LA-134-1.9/2.3

07-LA-134-5.9/8.6

07-LA-134-11.5/13

07-LA-134-4.6/12.6

07-LA-134-/1

07-LA-138-43.4/47.8

07-LA-138-47.8/49

07-LA-138-51.9/52.5

07-LA-138-56.2/57.2

07-LA-138-60.0/60.4

07-LA-170-14.9/20.6

07-LA-170-20.3/20.5

07-LA-187-6.4/6.4

07-LA-210-29.5/30.7

07-LA-210-40.6/42.1

07-LA-210-48.9/49.3

07-LA-210-/44

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15
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07-2M3804

07-4L9804

07-4S4004

07-129934

07-172174

07-1264F4

07-4S2104

07-4S4104

07-1M5304

07-2X1404

07-1178U4

07-195904

07-201204

07-218304

07-244404

07-243604

07-234904

07-183114

07-4S7404

07-201604

07-210804

07-3N7904

Contract

07-LA-210-.8/33.9

07-LA-210-20.8/32.2

07-LA-210-24.6/24.7

07-LA-210-33.3/46.8

07-LA-210-46.2/49.3

07-LA-210-49.3/52.1

07-LA-213-5.7/5.7

07-LA-405-.3/2.8

07-LA-405-4.8/8.1

07-LA-405-5.8/6

07-LA-405-25.9/29.5

07-LA-405-29.5/32.2

07-LA-405-38.7/39.4

07-LA-405-40.1/46.2

07-LA-405-/12.6

07-LA-405-/48.6

07-LA-710-6.8/9.1

07-LA-710-9.4/18.4

07-LA-710-24.6/24.6

07-LA-5707-/0

07-LA-5764-/0

07-VEN-1-12.7/0

Cnty Rt Pm

15

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19
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07-4L8304

07-1X8904

07-115454

07-2Y6204

07-203004

07-4K6304

07-4N5304

07-1X9304

07-1X9704

07-185504

07-4S2904

07-234204

07-1X9404

07-246904

07-142804

07-2Y6604

07-116794

07-1P3804

07-1X8704

07-1P6804

07-243704

07-1189A4

Contract

07-VEN-1-21.2/0

07-VEN-23-20.7/21.1

07-VEN-23-3.5/11.4

07-VEN-33-.4/1.8

07-VEN-33-6.0/57.5

07-VEN-33-7.8/8

07-VEN-33-10.9/10.9

07-VEN-33-14.0/57.5

07-VEN-33-17.7/17.7

07-VEN-101-.4/4.4

07-VEN-101-12.2/12.4

07-VEN-101-22.0/23.7

07-VEN-101-32.7/33

07-VEN-118-32.0/33

07-VEN-118-23.3/32.6

07-VEN-118-52.2/2.1

07-VEN-118-18.2/32.6

07-VEN-118-18.4/0

07-VEN-126-19.2/34

07-VEN-126-28.3/28.3

07-VEN-126-/34.6

07-VEN-150-9.6/9.6

Cnty Rt Pm

19

19

19

19

20

20

20

20

20

20

21

21

21

21

21

21

22

22

22

22

22

22
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07-223304

07-1189F4

Contract

07-VEN-150-11.0/15

07-VEN-150-28.5/28.5

Cnty Rt Pm

23

23
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07

District

 $41,824,366

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

07District

 $1,128,565,535  $656,886,490

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $116,802,126

 $531,144,701

 $50,047,497

 $241,924,622

 $188,646,588

 Bid + CCO

 $76,323,083

 $326,913,935

 $29,307,387

 $158,443,601

 $65,898,484

 Work Comp

District Total:

Work completed this Period:  $41,824,366

-I-

-F-

-S-

-SH-
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